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08/20/2014

04/03/2015

08/20/2014

Start Date :

Completion Date :

Effective Date :

Invoice Unit :

CES Environmental Services Removal Assessment

TDD INITIATION

HIGH

NoOvertime Authorized :

Priority :

Purpose :

TDD Title : Verbal Date :

Activity :

Activity Code :

Emergency Code :

FPN :

A6JP

CES Removal Assessment

4904 Griggs Rd

Harris

Houston

77021

State :

City :

Project Address :

Project/Site Name :

SSID : Work Area :

Operable Unit :

Work Area Code :

Assessment / Inspections Activities

Removal Assessment (Removal/Response Only)

RSCounty :

TX

Performance Based :
Zip Code :

No

0.00

0.00

0.00

LOE (Hours)

$300,000.00

$300,000.00

$0.00

Amount

New Total :

This Action :

Previous Action(s) :

Authorized TDD Ceiling : 

See Schedule
Specific Elements :

See Schedule

Description of Work :

Region Specific :

CERCLIS: Misc 2 :TXD008950461

TDD AmountDCN Line-IDCost Org. Site ProjectObject

Class

Program 

Element
Budget Org.Approp.

Code
Budget / FY

  1   13         T        6A00      303DC6     2505     A6JPRS00   C001     136ARSC019-001

Line

Accounting and Appropriation Information: SFO: 

$300,000.00

Funding 

Category 

REMOVAL SUPPORT
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Fax Number :    (Signature) (Date)

Project Officer :    Will LaBombard

(Signature) (Date)

Gary MooreContracting Officer Representative :    

(Signature) (Date)

Michael J. PheenyContract Specialist:    

(Signature) (Date)

Michael J. PheenyContracting Officer :    

Electronically Signed by Michael J. Pheeny 08/20/2014 Phone Number :    

Branch Mail Code:    

214-665-7199

Fax Number :    

Branch Mail Code :    

Phone Number :    214-665-6609

Fax Number :    

Branch Mail Code :    

Phone Number :    214-665-2798
Fax Number :    

Branch Mail Code :    

214-665-2798

Other Agency Official :    

(Date)(Signature) Fax Number :    

Phone Number :    

Branch Mail Code :    

Phone Number :    
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Specific Elements: Analyze -samples as requested by TM ,Assess -,Assist -,Attend -community 
meetings at request of TM,Collect -,Compile -,Conduct -sampling of containers and media at 
request of TM,Coordinate -assessment activities with TM on a daily basis,Describe -,Determine 
-appropriate analytical methods for assessment and disposal options,Develop -,Document -removal 
assessment activities via written and photo,Evaluate -containers to determine if DOT 
shippable,Identify -volumes of materials in containers,Install -,Maintain -,Monitor -,Organize 
-,Perform -field chemistry as necessary to evaluate bulking options,Plan -,Prepare -removal 
assessment report documenting activities,Provide -technical support to the TM,PRP -,Recommend 
-ways to handle stormwater,Research -,Review -,Support -,Train -,Update -,Validate -analytical 
data as requested by TM,Advise -,Draft -,Input -,Notify -,Respond -,Revise -,MISC -
Description of Work: ********* Please add $300,000 to this TDD **************

The main focus of this removal assessment is to document volumes and materials in each 
container for the purposes of PRP Enforcement and Waste Disposal.

The contractor shall do the following:

1.  Coordinate and Prepare HASP and QASP with TM;
2.  Coordinate and Prepare Air Monitoring and/or Air Sampling Plan for the protection of 
workers and the public with TM;
3.  Document label information for all containers;
4.  Conduct sampling of all containers on the site in general accordance with QASP or as 
otherwise directed by the TM;
5.  Determine and document volume information for all containers including the volumes of the 
various phases within the container (viewable samples will need to be maintained);
6.  Provide analytical services for material identification and determination of disposal 
options (extremely important-coordinate with ERRS contractor once approved by TM);
7.  Conduct field chemistry to determine bulking schemes (compatibility screening may be 
required for larger containers);
8.  Collect and organize totes, drums, vats, and smaller containers as empty or contain 
materials so they can be efficiently sampled and analyzed by field chemistry for bulking;
9.  Identify and document visibly contaminated soil areas and asphalt/concrete areas and 
determine appropriate cleanup alternatives;
10.  Conduct minor containment as may be necessary during the conduct of the assessment;
11.  Conduct written (by logbook) and photo documentation of assessment activities;
12.  Provide all necessary equipment, supplies, and labor to conduct this action (available EPA 
equipment can be used);
13.  Provide technical assistance to the TM;
14.  Assist TM at community meetings, and preparation of site reports;
15.  Provide daily email updates to TM while not on-site;
15.  Insure that Flexviewer is set up and current;
16.  Document costs on a weekly basis by RCMS and have appropriate measures in place to insure 
adequate funding and notification to TM;
17. Prepare formal report at the conclusion of the assessment.
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